(;m 1857 2021 Neighborhood Infrastructure Improvements
astlngs Construction Update #7 — 6/25/2021

MINNESOTA

What has happened during the past week?
e Storm Sewer installation between Pine St and Lyn Way has been completed
e Street grading and base preparation between Pine St and Lyn way has also been completed
e Water services have been reinstated back to homes and temporary water has been decommissioned in Phase 1

What is scheduled for the week of June 28t?
e Concrete Curb and Gutter Placement: On Tuesday, June 29" Concrete Curb and Gutter will be poured along 15"
Street. A separate notice will be going out to residents fronting 15 street in Phase 1 regarding parking/access
during and after curb placement. Please have parked vehicles out & off of 15 Street before Tuesday Morning!

e Driveway and Sidewalk Installation: Following installation of the curb and gutter on Tuesday, the Contractor will
begin preparing and installing concrete sidewalk, concrete driveway aprons (area between curb and sidewalk), and
also begin driveway restoration.

e Final Street Base Preparation: Gravel will continue to be worked to final elevations in preparation for street paving
that will likely take place following the 4% of July in Phase 1.

e Phase 2 Removals and Temporary Water Setup: As Phase 1 of 15 Street from Pine Street to Lyn Way approaches
completion, removals and temporary water systems will begin to be set up in phase 2 from Lyn Way to Pleasant Dr.

Bottom layer of road being compacted prior to Once the base layer of the 15 Street was prepared,
placement of gravel gravel base was placed and compacted

Who do | contact with questions or for assistance? Project management services are being provided by the
City’s Engineering Department. The department can be reached at (651) 480-2334 with project questions and concerns.

Spr ead the Word & Encour age E-Updates ! please make sure to share this information with your neighbors and

tenants, and encourage them to sign up for at least one of the two electronic updates options if they have not yet done so!

e E-Notifications - Sign up for email updates on our website at www.hastingsmn.qgov. Click on the E-notifications button
at the bottom of the page, and sign up for “2021 Neighborhood Infrastructure Improvements”.

o Text Messages — this is a great way to have the information in the palm of your hand! You’ll receive a weekly text
message from us with a direct web link to the current construction update. Text 15STREET to 888777 to enroll. Reply
STOP at any point to opt out.
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http://www.hastingsmn.gov/

Frequently Asked Questions:

Can | widen my driveway opening during the reconstruction project?

You are allowed to widen your driveway opening up to a width of 30 feet within the City Right of Way, subject to the following:

a. The portion of the driveway within the City Right of Way must be at least 3 feet from the extension of the
property line where it meets the apron. This allows space for the 3-foot-wide apron wing.

b. The only portion of the driveway that is widened by the City contractor will be the concrete apron that
extends 5 feet behind the new curb or to the new sidewalk; property owners are responsible for constructing
the remaining portion of the widened area of the driveway behind the apron or sidewalk.

Please contact the Engineering Department if you would like to request that your driveway opening be widened during the
reconstruction project. Your request will be placed on a list and City staff will coordinate with the contractor to make sure
that the request is carried out.

Can | pay extra to replace the remainder of my driveway that isn’t being done with the project?

The short answer is no - The concrete and asphalt contractors that have been selected for the 15 Street Project have
expressed that they will not be taking on requests to complete additional driveway replacements as part of this project. Some
may then ask, “Why wouldn’t they want more work?” The contractors that will be working on this job specialize in large
quantity concrete and asphalt projects such as 15 Street and other larger roadway projects. Although they technically could
perform the work, their primary goal will be to install the larger volumes required for the project in a timely manner whereas
stopping to complete additional driveway work does not optimize their efficiency. Other contractors that specialize in
residential driveways will be more effective in coordinating and completing individual driveway replacements for you.

Although the City of Hastings and our Contractor will not be able to coordinate or complete this work beyond our project
impacts, if you do have a desire to get the remainder of your driveway reconstructed please take the following steps:

1. Please contact a residential driveway contractor of your choosing to provide you with a quote to complete the work
and have them inform you of any additional considerations for completing the replacement.

2. Please contact the Engineering Department at 651-480-2334 to let us know of your intent to complete this work so
we can get you on a list to coordinate with. It is important that we know this information as we may be able to make
things easier for your personal contractor to tie into our work if we know this ahead of time.

*REMINDER*

For the safety of construction personnel, residents, and the public, vehicle access along 15t Street West in the

construction zone between Lyn Way and Pine Street will be limited, subject to contractors’ work activities, and
parking on project streets is prohibited during working hours (generally 7Zam to 7pm, Monday through
Saturday.) We ask that residents please move necessary vehicles out of the construction area before 7am on
work days. Please be cautious when walking or driving near construction equipment or active excavation
during working hours. Every evening after work is completed, crews will be backfilling excavated areas and
smoothing out the street area to restore access. Parking is available along streets near the project area (Pine
St, Prairie St, Zweber Ln, Lyn Way, 14t St W.)
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